

Issues

#	Project	Subject	% Done	Status	Category	Tracker	Priority	Assignee	Updated
83	Leather website	Make the site multilanguage	0	New	General	Feature	Normal	I. Valentin	2025-10-18 01:20
82	Leather website	Add an about me page	0	New	General	Feature	Normal	I. Valentin	2025-10-17 23:41
81	Leather website	First image is duplicated in the project view.	0	New	Front	Bug	Normal	I. Valentin	2025-10-17 23:40
80	InigoValentin	Frontend: Migrate to Angular	0	New	Frontend	Feature	Normal	I. Valentin	2024-11-01 12:12
79	InigoValentin	Backend: Migrate to NodeJs	0	New	Backend	Feature	Normal	I. Valentin	2024-11-01 12:11
78	InigoValentin	Architecture change	0	New		Feature	Normal	I. Valentin	2024-11-01 12:12
77	V-Gears	Migrate to Luaaa	0	New	Engine	Feature	Normal	I. Valentin	2024-05-16 19:44
76	V-Gears	Extract MAGIC.LGP	0	New	Installer	Feature	Normal	I. Valentin	2023-07-19 21:41
75	V-Gears	Fix Lua Memory errors	0	New	Lua scripts	Bug	Normal	I. Valentin	2023-06-27 14:06
74	V-Gears	Fix the camera battle	40	In Progress	Gameplay: Battle	Feature	Normal	I. Valentin	2023-07-13 22:25
73	V-Gears	Implement plain LUA	0	Paused	Project structure	Feature	Normal	I. Valentin	2023-06-22 18:42
72	V-Gears	Clear output directories before installing.	0	New	Installer	Bug	Normal	I. Valentin	2023-06-27 13:57
71	V-Gears	Material name conflicts in the installer	100	Resolved	Installer	Bug	Normal	I. Valentin	2023-06-22 18:46
70	V-Gears	Battle data installer	70	In Progress	Installer	Feature	Normal	I. Valentin	2023-07-13 22:29
69	V-Gears	Battle module structure	40	In Progress	Gameplay: Battle	Feature	Normal	I. Valentin	2023-07-13 22:32
68	V-Gears	Battle module	55	New	Gameplay: Battle	Feature	Normal	I. Valentin	2023-07-13 22:29
67	V-Gears	Field background/walkmesh/entities misaligned.	0	New	Field Map	Bug	Normal	I. Valentin	2022-11-27 20:22
66	V-Gears	Allow NPCs out of the walkmesh.	0	New	Field Map	Bug	Normal	I. Valentin	2022-11-27 20:16
65	V-Gears	Lua: bit operations	70	In Progress	Lua scripts	Feature	Normal	I. Valentin	2022-11-27 20:11
59	V-Gears	5 sound effect channels.	0	New	Gameplay: Field	Feature	Normal	I. Valentin	2022-11-06 16:19
57	V-Gears	Implement AKAO opcodes.	30	In Progress	Gameplay: Field	Feature	Normal	I. Valentin	2022-11-03 21:57
56	V-Gears	Audio in menus	70	In Progress	Gameplay: Menu	Feature	Normal	I. Valentin	2022-11-03 21:58
54	V-Gears	Extract sound effects.	70	In Progress	Installer	Feature	Normal	I. Valentin	2022-11-03 22:00
53	V-Gears	Audio	54	New		Feature	Normal	I. Valentin	2022-11-13 23:36
52	V-Gears	Status menu	0	New	Gameplay: Menu	Feature	Normal	I. Valentin	2022-10-28 12:08
51	V-Gears	Magic menu	0	New	Gameplay: Menu	Feature	Normal	I. Valentin	2022-10-28 12:08
50	V-Gears	Materia menu	60	In Progress	Gameplay: Menu	Feature	Normal	I. Valentin	2022-11-03 22:02
48	V-Gears	Equip menu	90	In Progress	Gameplay: Menu	Feature	Normal	I. Valentin	2022-10-28 12:02
47	V-Gears	Field opcodes	40	In Progress	Field Map	Feature	Normal	I. Valentin	2022-11-27 20:33
45	V-Gears	Image installer	90	In Progress	Installer	Feature	Normal	I. Valentin	2022-10-28 12:04
44	V-Gears	Multimedia installer	90	New	Installer	Feature	Normal	I. Valentin	2022-10-28 12:04

#	Project	Subject	% Done	Status	Category	Tracker	Priority	Assignee	Updated
43	V-Gears	Main menu	80	In Progress	Gameplay: Menu	Feature	Normal	I. Valentin	2022-11-21 21:34
42	V-Gears	Game menu	66	New	Gameplay: Menu	Feature	Normal	I. Valentin	2022-11-21 21:34
22	V-Gears	Set jump duration proportional to distance.	0	New	Gameplay: Field	Bug	Normal	I. Valentin	2022-09-27 08:20
19	V-Gears	Unit testing	0	New	Testing	Testing	Normal	I. Valentin	2022-09-27 08:00
18	V-Gears	Add a contributors file	50	In Progress	Documentation	Documentation	Normal	I. Valentin	2022-10-28 12:06
16	V-Gears	Document original game function and structure	10	In Progress	Documentation	Documentation	Normal	I. Valentin	2022-09-27 08:39
15	V-Gears	Document build and installation processes	70	In Progress	Documentation	Documentation	Normal	I. Valentin	2022-11-13 23:55
13	V-Gears	Adapt to C++20	30	Paused	Project structure	Support	Normal	I. Valentin	2022-09-30 23:12
11	V-Gears	Adapt to Ogre 1.12	80	In Progress	Project structure	Support	Normal	I. Valentin	2022-09-27 08:28
10	V-Gears	Addapt to modern software	70	In Progress	Project structure	Support	Normal	I. Valentin	2022-09-30 23:17
7	V-Gears	Remove LuaBind submodule	0	New	Project structure	Feature	Normal	I. Valentin	2022-09-27 07:37
6	V-Gears	Remove LuaJIT submodule	0	New	Project structure	Feature	Normal	I. Valentin	2022-09-27 07:37
2	V-Gears	Update the README	50	In Progress	Project structure	Feature	Low	I. Valentin	2022-10-13 17:22
1	V-Gears	Addapt from Q-Gears	68	In Progress	Project structure	Feature	Normal	I. Valentin	2022-10-19 00:22